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December 31, 2019
By FedEX

Ms. Courtney Avery
Administrator

Illinois Health Facilities and
Services Review Board

525 West Jefferson
Springfield, IL 62761

RE: Project 16-030
Annual/Final Progress Report
John H. Stroger, Jr. Hospital of
Cook County

Dear Ms. Avery:

Please accept this letter as the required annual/final progress report for the above-
referenced project. The project is complete, with a certificate of occupancy received on
September 14, 2018. All final invoicing has been completed. To date, $133,092,704.88 has
been spent, and as a result, the project is deemed to be 100% complete. Also, please be
advised that the project was completed consistent with the description in the Certificate of
Need application.

The final internal audited cost report is attached.

The permit holder is requesting a three month extension to have a third party audit Project
16-030 financials in order to meet the requirements of the IHFSRB.
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Should any additional information be required at this time, please contact me.

Sincerely, - )

Bt 2 Wl

Samuel L. Williams, BA, M.Ed.

Executive Director of Facilities

Cook County Health and Hospital System

cc: Debra Carey
Jeff McCutchan

Attachment
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Central Campus Health Center (Professional Building)

Final Budget Numbers - May 3, 2019

Construction Budget $112,640,000.00

GMP $108,054,800.00

Change Orders $3,206,867.55

CCH Change Credit ($357,862.11)

Final Costs $110,903,805.44 ($1,736,194.56) -1.54%
County Soft Costs Budget $5,857,160.00

Phase I $598,646.48

PM Services (CCS) $3,677,860.87

Legal Fees $340,360.52 t

Final Soft Costs $4,616,867.87 ($1,240,292.13) -21.18%

Final Costs
Final Soft Costs

$1,736.104.56
$1,240,292.13

Final County Savings $2,976,486.69

CCH Budget $19,220,000.00

FF&E $4,534,978.03

Medical Equipment $5,850,817.20

IT $2,991,604.03

TV/AV $3,175,265.12

Security $202,000.00

Relocation (P&K) $369,415.08

CCH Construction Changes $357,862.11

Final CCH Costs $17,572,031.57 ($1,647,968.43) -8.57%
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CON Budget

Final Construction Costs
Final Soft Costs

Final CCH Costs

$137,717,160.00
$110,903,805.44

$4,616,867.87

$17,572,031.57

Total CON Committed Costs

$133,092,704.88
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($4,624,455.12)
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